ECS Configuration Change Request Pagelof 2  Pages
CCR No. 96-0696 Logged Date 6/26/96 Rev. Request Type CCR
Priority Routine |:| Urgent Emergency |:| Affected Release Change Class I

Title (description) Release A EDC Hardware Diagram (Document Number: 420-TD-005-001)

Documents Affected

None

Reference

Source Nos (RID, NCR, etc.) or Tech

RTM Changed :l

Start New Baseline

Problem

Need a baseline for hardware at EDC at Release A

Proposed Solution

Baseline the hardware diagram for EDC at Release A

Impact Analysis:

Organizations Affected:

Rel. A

QA ]

Other

BOO |:|
Rel. B I:l

Contracts I:l
Rel. IR1 I:I SCDO Supp I:I

ESO |:|

FOS |:|
SMO |:|

M&O |:|
Subconts I:l

Cost: None Small D Medium |:| Large D
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other
Additional LOC Man-Months
Materials
Originator Richard Gorsky (Signed) Rich Gorsky 6/26/96
Signature Date
Office Rel A Office Manager Narayan Prasad Rel A CCB Coordinator 6/26/96
Signature Date
Disposition Approved Approved w/Comment |:| Deferred |:| Disapproved |:|
Comments:

CCB Chairperson

(Signed) Narayan Prasad

6/27/96

Signature

Date
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